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Administrative Release Date Set 

 
Dates have been set for official implementation of some portions of CIMOR to all DMH facilities and 
contract providers.  This Administrative Release will be in February 2006.  Users will have authority to enter 
the organization’s wards, rooms, and beds in preparation for later assignment of consumers to beds.  
Users will also have access to enter local Community Agencies which the organization works with.  
Providers will have the ability to enter information on staff who provide services.  Consumer Groups can 
be set up for later assignment of consumers to the appropriate groups.  In addition, this release will include 
a sample organization, complete with staff, appropriations, allotments, contracts, and payer plans that will 
allow each user to become more familiar with the CIMOR system. 
 
In February-March 2006, trainers and users will be trained on the areas available in the Administrative 
Release.  Once trained, users will have access to begin the setup data entry for their organizations.   

 
CIMOR Data Warehouse Project Ending 

 
A group of expert data warehouse consultants was contracted to design and set up the CIMOR data 
warehouse.  This work began in July 2005, and ends on November 10, 2005.  Division report specialists 
were involved in the requirements gathering phase of the project.  The consultants primarily worked with IT 
staff to create the data warehouse structure and load sample data from the CIMOR system. 
 
A major benefit of this data warehouse is the structured approach implemented by the consultants.  The 
resulting views, measures, and dimensions are designed specifically for reporting.  The structure contains 
data that is pre-aggregated so that lengthy queries and data summaries are not necessary.  This will add 
significant value as CIMOR data begins to be used for reporting and analysis purposes. 
 
 

 
User Acceptance Testing Scheduled 

 
The User Test Team has been notified of training 
and test period for several functions during the 
month of December.  Testing will include screens 
related to Contact Log, Assessments, Waiting List, 
Consumer Groups, Fiscal Intermediaries, 
Authorizations, ISL Budgets, Utilization Review, 
SCL Statements, Authorized and Non-Authorized 
Encounters (services), SATOP, and Screenings.  
This is the final stage of testing for these screens 
before they are considered ready for production. 
 
Training in these areas will be held for 
approximately 50 testers during the first two weeks 
of December.  The test period will continue through 
the end of December 2005. 
 
 

 
Encounters Processing Breakthrough 
 
With several hours of assistance from a Microsoft 
technician, the method for processing business rules 
to determine payers for services was established 
recently.  MRDD business rules have now been set 
up and are being tested, as well as screens for 
viewing SAM invoices, Medicaid claims, and 
payments.  This is a critical part of the CIMOR 
system, as it will handle all the payer determinations 
and automate submission of claims and invoices to 
payer sources.   
 
Business Rules for CPS and ADA are scheduled to 
be completed over the next few months.   
 

 


